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DEPARTMENT OF PUBLIC WORKS CITY OF

: D D
ENGINEERING DIVISION 11594\ i\
April 22, 2003
Mr. Kevin L. Sharpe AT
Director of Processing and Information m@ ﬁi ! Td"’]g ;
Transportation Division ‘\
llinois Commerce Commission § APR 2 5 200%

527 East Capitol Avenue
Springfield, lilinois 62701

RE: Expenditure Status Report
Charter Oak Road Extension
City of Peoria, lllincis
Report #2
Report Date: April 22, 2003
Reporting Period: October 25, 2002 through Aprit 24, 2003
lllinois Commerce Commission Interim Order: T01-0032
Amending Interim Order Date: April 24, 2002

Dear Mr. Sharpe:
Per the referenced I.C.C. Interim Order, this letter will serve as the required Expenditure Status
Report for the current reporting period. Required information follows:

Expenditure status: see attached spreadshests broken into Phase | Engineering (complete),
Phase Il Engineering {ongoing), and Phase | Construction (ongoing)

Percent complete of construction: 30.7% (as of April 11, 2003)

Schedule: The project is on schedule.

Please contact Jane Gerdes of City engineering staff at (309) 494-8819 if you require further
information,

Singerely

Gene Hewitt, P.E.

City Engineer | D 0 CKET ED :

Enclosure
XC: Sonni Wllliams, City of Peoria, Legal Department
Ed Andrews, Harding ESE

City Hall Building

419 Fulton Street

Peoria, lllinois 61602-1277
309/494-8801

FAX 309/494-8658
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Project M95010
Date Vendor Engineering | Land Acquisn_| Construction Misc Total Exp.
COP 180.54
COP 811.92
3/31/1998 |Frames + 26.40
9/13/1995 [SURDEX 12,298.00
10/17/1995 {QST 10,442.89
11/15/1995 [QST 15,311.94
12/12/1995 QST 7,441.50
1/24/1998 {QST 10,490.81
2/20/1996 [QST 12,267.13
3/18/1996 |QST 16,048.69
5/7/1996  |QST 20,178.28
5/22/1996 QST 23,456.67
6/26/1996 QST 17,158.50
l8/14/1996 |QST 20,664,99
i8/20/11996 |QST 15,090.19
10/16/1996 | QST 25,535.35
11/4/1996 |QST 7,755.00
12/17/1996 | QST 21,164.94
1/8/1997 |QST 16,170.88
1/28/1997 |QST 7,419.92
2/25/1997 QST 5,881.16
3/25/1997 |QST 22,280.93
4/29/1997 [QST 25176.94
18/18/1997 |QST 32,049.70
TOTALS BY TYPE: $345,276.87 $0.00 $0.00 $26.40 || $345,303.27
Expenditure Totals By Vendor
Expenditures thru 08/18/97
Vendor To-Date Total: < C’OMPMQ
1 City of Peoria $992.46
2 Frames+ $26.40
3 QST $331,986.41
4 SURDEX $12,298.00
Budgets
1995 1996 1997 1998 1999 Total
300,000 500,000 500,000.00 2,500,000 3,800,000
Expenditures Vs. CONTRACT il Expenditures Vs. BUDGET
CONTRACT EXPEND. (OVER) TOTAL EXPEND. (OVER)
ESTIMATE TC-DATE UNDER BUDGET TO-DATE UNDER
$332,766.00 $331,986.41 $779.59|| $1,300,000.00  $345,303.27  $954,696.73



Project M95010
Date | Vendor | Engineering | Land Acquisn |Construction| Railroad Misc | Total Exp.
10/28/97 _ [Wolfe B 350.00
11/25/97  |Homestead Title 95.00
02/03/98 QST 9,507.54
{03/03/98 |QST 1,430.95
[l03/24/98  |QST 6,943.30
ffos/12/98  |QST 15,035.57
lloe/01/98  |QST 12,510.07
[lo6/23/98  |QST 7,040.27
flos/o3/98  |QST 19,242 .86
[loo/08/98 |QST 28,233.01
[09/28/98 |QST 10,112.10
11/23/98 |QST 18,276.03
11/03/98  |QST 6,314.15
12/15/88  |Wolfe 675.00
12/28/98 |QST 26,265.29
01/26/99 |[QST 20,174.15
fl02/23/96 [QST 43,765.92
103/23/99 [QST 18,096.41
1104/13/99  |Quinn Johnston 67.50
flo5/05/99  |QST 14,258 .42
f06/11/99  |Gene Wolfe 2,025.00
[lo6/11/99  |Gene Wolfe 1,050.00
[lo6111/09  |QST 12,418.64
[[06/11/99  lQuinn Johnston 953.80
[l07/02/99  |Dixon, Laukitis 150.00
[07/09/99  |aQuinn Johnston 216.00
[l07/09/99  |Dixon, Laukitis 150.00
107/09/99  [asT 2,737.63
08/06/99  |Homestead Title 95,00
08/13/99  |Homestead Title 190.00
08/13/29  |Dixon, Laukitis 150.00
08/20/99  |Quinn Johnston 351.00
08/27/99  |Quinn Johnston 984.80
108/27/99  |Clark Engineers 2,979.50
09/10/99 Clark Engineers 1,420.00
09/10/99 {QST/ESE 23,564.66
10/01/99  |Quinn Johnston 1,136.80
10/01/99 |ESE 4,000.01
10/01/99  |Nancy Weaver 4,905.77
10/15/99  |Clark Engineers 746.25
10/22/99  |Quinn Johnston 3,274.33
11/18/99  |Clark Engineers 262.50
11/19/99 |ESE 10,333.56
11/19/99  |Nancy Weaver 55.11
12/03/99  |Gepfords 84,191.72
12/27/99  [Quinn Johnston 146.40
12/27/99  |Clark Engineers 367.77
01/14/00 |ESE 8,249 .47
02/04/Q0  |Quinn Johnston 473.30
02/11/00  |ESE 9,162.75
02/18/00  |Gene Wolfe 475.00
02/18/00  |Quinn Johnston 82.20




Project M95010
Date Vendor Engineering Land Acquisn | Construction| Railroad Misc Total Exp.
03/03/00  |Quinn Johnston 1,338.10
03/03/00 ESE 11,665.92
03/17/00  |Clark Engineers 525.01
03/17/00  {Quinn Johnston 768.70
03/24/00  |Quinn Johnston 360.00
04/07/00 |ESE 26,755.46
[04/14/00  |Clark Engineers 2,588.00
[l04/24/00  |Quinn Johnston 351.00
[05/05/00  ]Quinn Johnston(King) 659.50
[05/05/00 |EsE | 21,878.09
[05/12/00  |Alliance Reporting Service 293.40
[05/19/00  |auinn, Johnston(Rose) 2,855.50
[05/19/00  ]Quinn, Johnston(King) 310.80
[05/19/00  |R.E. Gene Wolfe(Rose) 450.00
[l05/26/00  |Clark Engineers 638.38
[l06/02/00  [ESE 14,412.29
[[06/16/00 |R.E. Gene wolfe (Sipp) 800.00
[[06/23/00  |Quinn,Johnston(Rose) 7,910.95
[[09/01/00  |Clark Engineers(R] 1,732.08
[07/14/00  ]mary Uirich, Tax-WeaverProp 84.70
[[07/14/00  |mary Uirich, Tax-Gepford 696.18
[(08/04/00  |Quinn,Johnston(King) 423.30
[08/25/00  [@uinn,Johnston(King) 636.60
[[09/29/00  ]Quinn,Johnston(king) 346.60
{(10/20/00  ]Quinn, Johnston(King) 98.10
[[10/20/00  |ciark Engineers(R| 549.23
[[11/17/00  [Quinn,Johnston(King) 110.20
[01/05/01  |CiarkEngr(RRAgN) 582.69
[l01/12/01 Quinn,Johnston(King) 424.00
[01/26/01  [ClarkEngr{RR&R9] 546.27
flo1/26/01 Quinn,Johnston(King) 163.60
102/23/01 Quinn,Johnsten(King) 238.70
03/16/01 ClarkEngr(RRAgr)| 364.18
03/30/01 LevoyAcquisServ(Hinrichs) 225.00
04/16/01  [ClarkEngr(RRAgN)| 509.85
05/04/01 JamesKlopfenstein(Graves) 1,000.00
05/04/01  [UnionPacificRRCo 86,004.61
06/01/01 UnionPacificRRCo 120,975.74
06/01/01 Quinn,Johnston(King) 306.50
06/01/01  |Quinn,Johnston(Hinrichs) 135.30
06/08/01 UnionPacificRRCo 12,909.14
06/15/01  |JamesKlopfenstein(King) 1,000.00
06/22/01 UnionPacificRRCo 74,190.71
06/29/01 Quinn, Johnston(Hinrichs) 333.70
l06/25/01 Quinn,Johnston{King) 546.90
[07/13/01  |clarkEngrs | 74.63
[l07/20/01  |HomesteadTitie(Sipp) 190.00
l08/10/01  |Quinn,Johnston{King) 227.10
flos/17/01  |EsE | 70,585.82
108/24/01  |Quinn, Johnston{Hinrichs) 420.70
1[08/31/01  |Ethel M Sewell | 72,638.82
1109/14/01 23,500.00

James&PatriciaGraves




Project M95010
Date Vendor [ Engineering Land Acquisn | Constructionj Railroad Misc Total Exp.
10/05/01 | Quinn,Johnston{Hinrichs) 319.40
10/05/01 Quinn,Johnston(Sipp) 1,642.60
10/05/01 Quinn,Johnston{King) 2,777.00
10/12/01 UnionPacificRRCo 17,859.97
10/19/01 DLD Title Services(Sipp) 250.00
10/26/01 Recorderdeeds(Graves) 18.00
10/26/01 Quinn,Johnston{King) 1,652.13
10/26/01 Quinn,Johnston{Russell} 123.50
10/26/01  1Quinn,Johnslon(Sipp) 980.10
10/26/01 Quinn,Johnston{Hinrichs) 421.20
10/26/01 DLD Title Services(Sipp) 45.00
11/30/01 Recorder of Deeds(Sewell} 18.00
12/07/01 Quinn,Johnston(Hinrichs) 624.90
12/07/01 Quinn,Johnston({Sipp) 207.40
02/01/02  |Quinn,Johnson 598.50
[102/08/02  |DLD Title Services(Hinrichs) 62,390.30
[102/15/02  JunionPacificRRCo 33,851.70
103/01/02  |Quinn Johnston(Hinrichs) 515.70
l03/01/02 Quinn,Johnston{Sipp) 536.90
03/01/02  |JournalStar(Sipp) | 550.62
04/01/02  |DLD Title Services{Russell) 250.00
04/01/02  |Quinn,Johnston{Hinrichs) 1,032.80
||04l' 01/02  |Quinn,Johnston(Sipp) 995.80
|04/05/02  |unionPacificRRCo 31,346.54
||04l26/02 JamesKlopfenstein(Sipp) 1,200.00
[l05/10/02  |MaryUlrichTax{Hinrichs) 435.54
[l05/17/02  |Quinn, Johnston(Russell) 438.20
H05/17/02  |Quinn, Johnston(Sipp) 1,048.20
{05/17/02  [UnionPacificRRCo 42,556.58
[l05/17/02  |unionPacificRRGo 74,146.05
[[05/31/02  [MaryutichTax(Sewell) 702.76
[[06/07/02  |Quinn,Johnston(King) 232.00
[[06/07/02  |Quinn,Johnston(Sipp) 1,195.88
[(06/21/02  |JamesKiopfenstein(Russell) 1,000.00
[06/28/02  |Quinn,Johnston(King,Hinrichs,Sipp) 3,144.66
07/12/02  |MeritReporters(deposTrans3) 882.50
07/19/02  |PeoriaCountyTreasurer{Sipp-Kleczek) 68,000.00
07/26/02  ]JamesKlopfenstein(Sipp-Kleczek) 950.00
||07/26/02 MeritReporters{Shoop,Andrews, Klopf) 387.25
108/02/02  }Quinn, Johnston{Russell) 710.90
[l08/02/02 | Quinn,Johnston(King) 381.40
[[08/02/02  |Quinn, Johnston(Sipp) 12,059.58
08/30/02  |Quinn,Johnston{Russell) 726.10
08/30/02  |Quinn,Johnston(Sipp) 2,370.95
08/30/02  |Quinn,Johnston(King) 293.20
(8/30/02 |ESE 131,323.93
09/13/02 |DavidRussell 23,270.46
09/13/02  |EdwardRoseBuildingCo 350,000.00
l09720/02  |EsE | 11,790.92
108/27/02  |Quinn,Johnston(Russell) 450.30
1109/27/02  [auinn,Johnston(Sipp) 2,196.00
(109727702 [Quinn,Johnston(King) 958.50




roj
Date Vendor Engineering | Land Acquisn | Construction] Railroad | Misc Total Exp.
10/04/02 |ESE 8,320.68
10/11/02  |HardingESE{HeinrichsAsbestosinsp) 1,037.50
11/01/023  [Quinn,Johnston(King) 849.50
14/01/02  jQuinn,Johnston{Hinrichs) 348.20
11/01/02  |ESE 98,522.96
11/15/02 |ESE 5,675.67
11/18/02  |Quinn,Johnston{King) 1,175.22
11/18/02  |Quinn,Johnston{Hinrichs) 145.00
11/18/02  |Quinn,Johnston{Sipp) 311.40
10/10/02  |RecorderDeeds(russell) 22.00
10/10/02  |RecorderDeeds(russell) 22.00
12/20/02  |ESE #34 | 9,180.17
12/27/02  |Quinn,tohnston{King) 1,135.90
01/31/03  |Quinn,Johnston(King) 756.70
02/10/03  |UP Railroad Co | 172,038.77
03/07/03  |Quinn,Johnston(King} 811.20
03/07/03  |ESE #35 | 23,479.59
03/28/03  |Quinn,Johnston(King} 687.50
04/02/03  |uP Railroad Co 128,130.42
04/03/03  |ESE #36 8,815.56
04/10/03  |JamesWKlopfenstein 800.00
A |
TOTALS BY TYPE: 783,966.16 779,174.03 - $794,110.23 |{ $0.00 || 2,357,250.42




Expenditure Totals By Vendor

1,631.62

$13,886.34 [NTE $10,000 for RR Bridge(includes $3,900Rose Time})]

Through 04/03/03
Vendor To-Date Total:
1 ESE(QST) $770,079.82
2 Wolfe, Gene $5,825.00
3 Homestead Title $570.00
4 Quinn,Johnston $71,506.40
5 Dixon, Laukitis $450.00
6 Clark Engineers
7 Nancy Weaver $4,960.88
8 Ray8&Sharon Gepford $84,191.72
9 Alliance Crt Reporting $293.40
10 Mary Ulrich, TaxCollc $1,919.18
11 LevoyAcquisServ $225.00
12 JamesKiopfenstein $5,950.00
13 UnionPacificRRCo. $794,110.23
14 Ethel M Sewell $72,638.82
15 James&PatriciaGrave: $23,500.00
16 DLD Title Services, in ~ $62,935.30 (Hinrichs, etc.)
17 RecorderDeeds $80.00
18 JoumnalStar $550.62
19 MeritReporters $1,269.75
20 PeoriaCountyTreasure $68,000.00
21 David J Russell $23,270.46
22 EdwardRoseBldgCo $350,000.00

23 HardingESE

$1,037.50 *Asbestosinspection

$2,357,250.42




Budgets

1995 1996 1997 1998 1999 Total
300,000 500,000 5(0,000.00 - 2,500,000 3,800,000
Expenditures Vs. CONTRACT Expenditures Vs. BUDGET
CONTRACT EXPEND. (OVER}) TOTAL EXPEND. (OVER)
ESTIMATE TO-DATE UNDER} BUDGET TO-DATE UNDER
QST/ESE

$831,389.00 $770,079.82 $61,309.18

$954,696.73  $2,357,250.42

{$1,402,553.69)




PH I CONSTRUCTION - CHARTER OAKROAD =
Project L00010 408-8408-552.36-52

Date Vendor | Engineering | Land Acquisn | Construction Misc Total Exp.
11/8/2002|Freeseninc(Est#1) B8,889.80

11/15/02|ESE | 32,299.21

12/20/02 | FreesenInc{EsH#2) 265,756.61

12/20/02|ESE #2 | 54,961.50

02/14/03|Freeseninc(Est#3) 294 196.37

02/28/03|WilliamHinrichs 23,073.30

02/28/03|Freeseninc{Esti4) 419,796.17

03/07/03|ESE #3 102,139.61

04/04/03(ESE #4 36,361.68

04/04/03|Freeseninc(Est#5) 2569,139.80

04/25/03| JournalStar(Demao) 87.10
05/02/03|Freeseninc(Est#6) 221,437.89

TOTALS BY TYPE. 225,762.00 23,073.30 _ 1,469,302.74 - $1,718,138.04

Expenditure Totals By Vendor

Expenditures thru 04/25/03

Vendor To-Date Total:
1 Harding ESE $2256,762.00
2 Freesen Inc $1,469,215.64
3 WmHinrichs $23,073.30
4 JournalStar $87.10
5
6

$1,718,138.04




Budgets

2000 2001 Total
$7,275,000 $7,275,000
ESE - Construction Inspection
Expenditures Vs. CONTRACT ( Expenditures Vs. BUDGET
CONTRACT EXPEND. (OVER) TOTAL EXPEND. (OVER)
ESTIMATE TO-DATE UNDER! BUDGET TO-DATE UNDER
$400,700.00  $225,762.00 $174,938.00 |  $7,275,00000  $1,718,138.04 $5556,861.96

ESE's ConstructionFieldinspection K approved #02-655 09/24/02
construction K=3$5,315,490.89 approved #02-647 09/17/02

Freesen, Inc.-Construction Contract

Expenditures Vs. CONTRACT

CONTRACT EXPEND.
ESTIMATE TO-DATE

(OVER)
UNDER|

$5,315,490.89 $1,469,215.64 $3,846,275.25




